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intersection, where it will join existing paths and sidewalk fronting the fairgrounds property.  The 
proposed path will provide an important connection with the Wolf Creek Trail shared used path currently 
under construction at the City’s Mining Museum property on Allison Ranch Road and the existing trails 
at the fairgrounds, as well as planned facilities along Brighton Street and to the north. 
 
The existing roadway and intersections will be modernized to include safer crosswalks, accessible curb 
ramps, improved striping and signage and other pedestrian safety enhancements.  The installation of 
missing sections of sidewalk, new cross walks through congested intersections, and the creation of a 
Class I bicycle lane will increase connectivity, accessibility, and safety. 
 

• Rough and Ready Highway/Ridge Road/Adam Avenue Intersection Improvements, 
Preliminary Engineering, Nevada County, $300,000 

 
This preliminary engineering project scopes the realignment of two three-legged intersections, the Rough 
and Ready Highway/Ridge Road intersection and the Rough and Ready Highway/Adam Avenue 
intersection, to one four-legged intersection.  The proposed improvements would convert the side street 
stop controls and both existing intersections to a single signalized intersection or an intersection with a 
roundabout.   
 
The preliminary engineering analysis will evaluate the right-of-way, delay reduction, cost-benefit, 
anticipated environmental impacts, and traffic safety, and be utilized to determine the final selected 
project.  Design considerations will include pedestrian and bicycle movements, as well as consideration 
of access, parking, and traffic circulation for the newly constructed Yuba River Charter School at the 
Rough and Ready Highway/Adam Avenue intersection.  Preliminary engineering, environmental 
clearance, and right-of-way are expected to be completed in 2019, with construction starting and 
finishing in 2020. 
 
Recommended CMAQ Projects FFY 2019/20: 
 

• Rough and Ready Highway/Ridge Road/Adam Avenue Intersection Improvements, 
Construction, Nevada County, $1,004,746 

 
Recommended Additional Funding for Previously Approved CMAQ Project 
 

• Additional Funding, Adams Street Sidewalk Project, Construction, City of Nevada City, 
$169,738.15 

 
This project consists of the construction of approximately 1,100 feet of sidewalk along Adams Street, 
Nile Street and Clay Street, starting at the end of the existing sidewalk at Long Street and continuing to 
the intersection with Nimrod Street.  In addition, curb ramps will be added to the existing sidewalk on 
Adams Street to bring the corridor into compliance with current ADA requirements.  The project will 
facilitate safe pedestrian movement between Pioneer Park and the downtown area of Nevada City. 
 
Justification for Additional Funding: 
 
Nevada City Department of Engineering finalized the Plans, Specifications and Estimates (PS&E) 
package in summer 2017.  During final design it was determined that a short section of sidewalk should 
be added on Clay Street so that sidewalks are contiguous with no missing link.  The City also identified 
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that it was necessary to regrade the intersection of Adams and Nile and construct a retaining wall to 
provide adequate sight distance with the added sidewalk.   
 
The City waited to bid this project until 2018, in consideration of high bids coming in on other projects 
at that time.  However, price escalations continued into 2018. Prior to bid, the previous preliminary 
estimate of $299,240 for construction was adjusted due to the above referenced changes to the plans and 
to accommodate expected price increases.  The updated Engineers estimate prepared in March 2018 was 
for the amount of $422,070. 
 
In March 2018 Nevada City Department of Engineering advertised and procured bids for the Adams and 
Nile Street Improvements CMAQ project. The low bid exceeded the revised engineers estimate by 
$20,000.  A bid summary comparing bid item unit cost identified a number of items that were higher 
than anticipated.  This included the concrete sidewalk and retaining wall.  During construction it was 
also determined that additional quantities for asphalt and base rock were needed to conform to existing 
elevations along the uphill side of the street and at adjoining intersections. 
 
Final Construction Cost was $472,978.15.  The City provided in-house construction engineering support 
and project inspection in order to save costs.  Typical cost for construction engineering support is 15% 
of construction cost. The City was able to provide this for $26,000.00, which is only approximately 5.5% 
of construction cost. The total cost for construction and construction engineering came to $498,978.15.   
 
The previous amount of CMAQ funding approved for the construction and construction engineering was 
$329,240.00. Therefore, the additional CMAQ funding being requested for this project totals 
$169,738.15. This request for additional CMAQ funding can be fulfilled by using funding held in 
NCTC’s carryover CMAQ balance that is generated from projects savings, revisions to the final end of 
the year FFY CMAQ apportionment amounts, and un-programmed CMAQ balances. 
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