# Caltrans District 3 Project Status Report

## May 2020

### Highway 20

<table>
<thead>
<tr>
<th>Location</th>
<th>Description</th>
<th>Funding Source</th>
<th>Total Cost</th>
<th>Planning</th>
<th>Environmental</th>
<th>Construction</th>
</tr>
</thead>
<tbody>
<tr>
<td>YUB - 20 - 20.1/21.7</td>
<td>Near Lake Wildwood, from 0.4 mile east of McGanney Lane to Mooney Flat Road.</td>
<td>SHOPP - Safety (015)</td>
<td>$2,780,000</td>
<td>COMPLETE</td>
<td>COMPLETE</td>
<td>Target Completion November 2020</td>
</tr>
<tr>
<td>NEV - 20 - 25.15 (+ other various locations in other counties)</td>
<td>In Nevada county on Route 20 and Placer county on Route 193 at various locations.</td>
<td>SHOPP - Operational Improvements (310)</td>
<td>$2,420,000</td>
<td>COMPLETE</td>
<td>COMPLETE</td>
<td>Target completion September 2020. Construction is expected to begin Summer 2021. Target completion October 2021.</td>
</tr>
<tr>
<td>NEV - 20 - 29.7/39.8</td>
<td>In Nevada County, near Omega, from 0.1 mile east of White Cloud Campground to 1.3 miles west of Zeibright Road.</td>
<td>SHOPP - Safety (010) and Operational Improvements (310)</td>
<td>$55,319,000</td>
<td>COMPLETE</td>
<td>COMPLETE</td>
<td>Target completion June 2021. Construction is expected to begin Summer 2022. Target completion November 2023.</td>
</tr>
</tbody>
</table>

### Highway 49

<table>
<thead>
<tr>
<th>Location</th>
<th>Description</th>
<th>Funding Source</th>
<th>Total Cost</th>
<th>Planning</th>
<th>Environmental</th>
<th>Design</th>
<th>Construction</th>
</tr>
</thead>
<tbody>
<tr>
<td>NEV - 49 - VAR</td>
<td>In Nevada County on Route 49, at various locations.</td>
<td>SHOPP - Minor B</td>
<td>$169,000</td>
<td>COMPLETE</td>
<td>COMPLETE</td>
<td>COMPLETE</td>
<td>Target completion November 2020.</td>
</tr>
<tr>
<td>Project</td>
<td>Location</td>
<td>Description</td>
<td>Funding Source</td>
<td>Total Cost</td>
<td>Status</td>
<td>Notes</td>
<td></td>
</tr>
<tr>
<td>-------------------------</td>
<td>---------------------------------------------------------------------------</td>
<td>-----------------------------------------------------------------------------</td>
<td>---------------</td>
<td>--------------</td>
<td>--------------</td>
<td>----------------------------------------------------------------------</td>
<td></td>
</tr>
<tr>
<td>0H210 Culvert Rehab (South)</td>
<td>From Placer County Line to North of Lime Kiln Rd.</td>
<td>Culvert rehabilitation.</td>
<td>SHOPP - Drainage (151) <strong>SB1</strong></td>
<td>$5,992,000</td>
<td>COMPLETE</td>
<td>Construction is expected to begin Summer 2021. Target completion December 2021.</td>
<td></td>
</tr>
<tr>
<td>4E170 Nev-49 Corridor Improvement Project</td>
<td>In Nevada County, from La Bar Meadows Road to McKnight Way.</td>
<td>Widen SR 49 to a four-lane highway with a continuous median/left-turn lane and 8-foot shoulders.</td>
<td>STIP - RIP (NCTC)</td>
<td>$75,106,000</td>
<td>COMPLETE</td>
<td>Planning is waiting to be programmed into the 2022 SHOPP.</td>
<td></td>
</tr>
<tr>
<td>3H510 Nev-49 Corridor Improvement Project (SHOPP)</td>
<td>In Nevada County, from La Bar Meadows Road to McKnight Way.</td>
<td>Widen shoulders, construct two way left turn lane (TWLTL), SB right turn lane, and NB truck climbing lane, install transportation management system (TMS) elements, rehab pavement, and rehab culverts.</td>
<td>SHOPP - Safety (015)</td>
<td>$52,840,000</td>
<td>COMPLETE</td>
<td>Design is expected to be complete (approx. November 2020) to present the alternatives to the public for comment and a preferred alternative will be selected.</td>
<td></td>
</tr>
<tr>
<td>3H640 Wolf/Combie</td>
<td>In Nevada County, on Route 49, from 0.18 mile south of Wolf Road/Combie Road to 0.17 mile north of Wolf Road/Combie Road.</td>
<td>Widen shoulders, construct acceleration lanes.</td>
<td>SHOPP - Safety (010)</td>
<td>$3,910,000</td>
<td>COMPLETE</td>
<td>Construction is expected to begin Spring 2020. Target completion October 2020.</td>
<td></td>
</tr>
<tr>
<td>3H650 Round Valley</td>
<td>In Nevada County on Route 49 from 0.1 mile south of Round Valley Road to 0.1 mile north of Quail Creek Drive.</td>
<td>Safety - Construct acceleration lanes.</td>
<td>SHOPP - Safety (010)</td>
<td>$4,210,000</td>
<td>COMPLETE</td>
<td>Design is expected to begin late Summer 2020. Target completion November 2021.</td>
<td></td>
</tr>
<tr>
<td>4H600 49 Safety Barrier</td>
<td>In Placer County on Route 49 from 0.2 miles south of Lorenson Road to 0.4 miles north of Lone Star Road.</td>
<td>Construct concrete median barrier with roundabouts.</td>
<td>SHOPP - Safety (010)</td>
<td>$25,000,000</td>
<td>COMPLETE</td>
<td>Design is expected to begin Summer 2020. Target completion August 2024.</td>
<td></td>
</tr>
</tbody>
</table>
## Interstate 80

### 1G580
**Pla-Nev 80 Rutting**
- **Location**: In Placer and Nevada Counties in and near Truckee from Troy Undercrossing to 0.1 mile East of Donnor Pass.
- **Description**: Pavement Preservation
- **Funding Source**: MAINTENANCE
- **Total Cost**: $6,757,000
- **Planning**: COMPLETE
- **Environmental**: COMPLETE
- **Design**: COMPLETE
- **Construction**: Construction began Summer 2019. Target completion is September 2020.

### 4F600
**Replace MBGR**
- **Location**: Near Truckee from east of Kingsvale Undercrossing to 0.2 mile west of Union Mills Bridge and Overhead 17-58.
- **Description**: Remove metal beam guard rail and replace with concrete barrier.
- **Funding Source**: SHOPP - Safety (015)
- **Total Cost**: $14,763,000
- **Planning**: COMPLETE
- **Environmental**: COMPLETE
- **Design**: COMPLETE

### 2H1550
**Zero Emmission Vehicle (ZEV) Charging Stations**
- **Location**: In Glenn, Colusa and Nevada Counties at Various Locations. One location is at the Donner Safety Rest Area (SRRA).
- **Description**: In response to the Governor's order, this project proposes to install ZEV charging stations at select SRRA's.
- **Funding Source**: SHOPP - Misc (999)
- **Total Cost**: $2,865,000
- **Planning**: COMPLETE
- **Environmental**: COMPLETE
- **Design**: COMPLETE
- **Construction**: Target completion October 2020.

### 3F250
**Slope Stabilization**
- **Location**: Near Truckee from east of Floriston Road to west of Farad Undercrossing.
- **Description**: Stabilize cut slope
- **Funding Source**: SHOPP - Roadway Preservation (150)
- **Total Cost**: $12,665,000
- **Planning**: COMPLETE
- **Environmental**: COMPLETE
- **Design**: COMPLETE
- **Construction**: Construction is expected to begin Spring 2020. Target completion Fall 2021.

### 1H010
**Slope Stabilization**
- **Location**: Near Truckee from .2 mile east of Truckee River Bridge to .8 mil west of Farad UC.
- **Description**: Construct rockfall wire mesh drapery, flatten cut slope, construct rockfall barrier, rehab drainage.
- **Funding Source**: SHOPP - Roadway Preservation (150)
- **Total Cost**: $14,390,000
- **Planning**: COMPLETE
- **Environmental**: COMPLETE
- **Design**: Target completion October 2020.
- **Construction**: Construction is expected to begin Spring 2021. Target completion December 2021.

### 2H000
**Slope Stabilization**
- **Location**: Near Truckee, from Farad UC (Br#17-0064) to 2.17 miles west of Sierra Co. Line.
- **Description**: Reduce maintenance worker exposure and reduce rockfall hazard to freeway traffic at this cut slope location.
- **Funding Source**: SHOPP - Roadway Preservation (150)
- **Total Cost**: $5,570,000
- **Planning**: COMPLETE
- **Environmental**: COMPLETE
- **Design**: Target completion October 2020.
- **Construction**: Construction is expected to begin Spring 2021. Target completion December 2021.
### 2H690  
**Slope Stabilization**
- **Location**: Near Truckee, 1.86 miles east of Farad UC (Br# 17-0064) to the Sierra County Line.
- **Description**: Rockfall Mitigation.
- **Funding Source**: SHOPP - Roadway Preservation (150)
- **Total Cost**: $8,730,000
- **Planning**: COMPLETE
- **Environmental**: COMPLETE
- **Design**: Target completion October 2021.
- **Construction**: Construction is expected to begin Summer 2022. Target completion May 2024.

### 3H560  
**Yuba Pass SOH Bridge Replacement**
- **Location**: In Nevada County near Emigrant Gap at the Yuba Pass Separation OH Bridges (Br#17-0023L/R).
- **Description**: Replace bridges, widen WB direction for truck climbing lane, install TMS elements and communications.
- **Funding Source**: SHOPP - Bridge Rehabilitation (110)
- **Total Cost**: $101,780,000
- **Planning**: COMPLETE
- **Environmental**: Target completion December 2021.
- **Design**: Target completion August 2023.
- **Construction**: Target completion October 2028.

### 1H990  
**Soda Pavement Repair**
- **Location**: In Placer and Nevada Counties near Soda Springs from Troy Rd UC to East of Soda Springs OC.
- **Description**: Repair distressed pavement and design to current standards.
- **Funding Source**: SHOPP - Pavement Preservation and Rehabilitation, Drainage System Restoration, Safety Signs and Lighting (121, 122, 151, 170)
- **Total Cost**: $85,590,000
- **Planning**: COMPLETE
- **Environmental**: Target completion February 2022.
- **Design**: Target completion September 2023.
- **Construction**: Target completion July 2026.

### 3H580  
**Acid Flats**
- **Location**: In Nevada County near Floriston at Truckee River Bridges (Br#17-0063L/R).
- **Description**: Replace bridges, install fiber optic and RWIS.
- **Funding Source**: SHOPP - Bridge Rehabilitation and Replacement (110)
- **Total Cost**: $74,720,000
- **Planning**: COMPLETE
- **Environmental**: Target completion January 2024.
- **Design**: Target completion February 2027.
- **Construction**: Target completion October 2029.

### 1H180  
**Rumble Strips**
- **Location**: In Truckee from west of Donner Park OC (BR#17-0045) to Trout Creek UC (BR#17-0031).
- **Description**: Pavement Rehabilitation.
- **Funding Source**: SHOPP Pavement Rehabilitation (122)
- **Total Cost**: $20,585,000
- **Planning**: COMPLETE
- **Environmental**: Target completion December 2021.
- **Design**: Target completion August 2023.
- **Construction**: Target completion August 2024.

### Highway 89  

### Highway 174  

### 4F370  
**Hwy 174 Safety Improvement Project**
- **Location**: In Nevada County, near Rollins Lake, from Maple Way to You Bet Road.
- **Description**: Safety - This project proposes to realign curves, widen shoulders, add a left turn lane at Greenhorn Access Rd.,
- **Funding Source**: SHOPP - Safety (010)
- **Total Cost**: $29,603,000
- **Planning**: COMPLETE
- **Environmental**: COMPLETE
- **Design**: COMPLETE
- **Construction**: Construction contract approved February 2020.
<table>
<thead>
<tr>
<th>3F680 ADA Upgrades</th>
<th>4H550 High Friction Surface Treatment</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Location</strong></td>
<td>Location (the Nevada County location is on SR 174 just North of the Bear River Bridge)</td>
</tr>
<tr>
<td><strong>Description</strong></td>
<td>Place HFST and/or OGAC at various locations.</td>
</tr>
<tr>
<td><strong>Funding Source</strong></td>
<td>SHOPP - Safety (010)</td>
</tr>
<tr>
<td><strong>Total Cost</strong></td>
<td>$2,600,000</td>
</tr>
<tr>
<td><strong>Planning</strong></td>
<td>COMPLETE</td>
</tr>
<tr>
<td><strong>Environmental</strong></td>
<td>COMPLETE</td>
</tr>
<tr>
<td><strong>Design</strong></td>
<td>COMPLETE</td>
</tr>
<tr>
<td><strong>Construction</strong></td>
<td>Construction contract approved October 2019. Target completion October 2020.</td>
</tr>
<tr>
<td><strong>Planning</strong></td>
<td>COMPLETE</td>
</tr>
<tr>
<td><strong>Environmental</strong></td>
<td>COMPLETE</td>
</tr>
<tr>
<td><strong>Design</strong></td>
<td>COMPLETE</td>
</tr>
<tr>
<td><strong>Construction</strong></td>
<td>Construction contract approved October 2019. Target completion October 2020.</td>
</tr>
</tbody>
</table>